CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 12/13/2002
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Date
No. Iltem Start Date Details Status Ended
01 | PeopleSoft - HR | Each Friday ACTIVITY: Update HRSBOX, HRQA, | Ongoing. N/A
on PR Check | and HRTEST databases throughout the
Issue day day.
LOCATION: N/A
IMPACT: These databases will be
Ref: Kari Alverson unavailable during the updates.
02 PeopleSoft - HR | Monday to ACTIVITY: Bring down HRPROD | Ongoing. N/A
Wednesday of | Application Server from 10am Monday
each Payroll until 8am Wednesday.
week |
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period of the Payroll week.
03 PeopleSoft - HR | Wednesday, ACTIVITY: Apply patches to the HR | Completed 11/27/2002
11/27/2002 Production areas from 7am until 9am.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Kari Alverson during this period.
04 PeopleSoft - FS | Each Friday ACTIVITY: Update FSSBOX, FSQA, and | Ongoing. N/A
between 1st & | FSTEST databases from FSPROD data
2nd PR throughout the day.
Checklssue | ... o
days LOCATION: N/A
IMPACT: These databases will be
unavailable during the updates on those
Ref: Cheri Detweiler days.
05 PeopleSoft - FS | To Be ACTIVITY: Apply patches to the FS | Waiting for N/A
Determined Production areas from 7am until 9am. decision.
LOCATION: N/A
IMPACT: The server will be unavailable
Ref: Cheri Detweiler during this period.
06 Computer Each Sunday | ACTIVITY: Perform maintenance and | Ongoing. N/A
Systems between 3am | upgrades on network systems.

Ref: Rich Anderson

and 9am

IMPACT: All City network systems will
be unavailable during this period.
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83 Oracle Patch: Friday, ACTIVITY: Upgrade Oracle 8.1.5 to | Completed. U | 11/22/2002
Hafnium 11/22/2002, Oracle 8.1.7.2.3.
Allday | .
LOCATION: ISD Computer Room.
IMPACT: BRASS will be unavailable all
day during the upgrade, which includes
creation of Budget 2004 database and
Ref: Kari Alverson PlayArea 2004.
92 PD Netware To Be ACTIVITY: Netware Server upgrades, | Ongoing until
Servers Determined Kevlar and Area Stations. completed.
LOCATION: Police Dept. only.
IMPACT: P.D. staff will be notified, by
Harry Houck, of outages at the time of
the updates. File access and network
Ref: Harry Houck printing affected for 15 minutes.
94 Client Upgrade Thursday, ACTIVITY: Client upgrade for both NT/2K | Completed. U | 12/10/2002
12/05/2002 AND 9X Novell Clients.
thru
Tuesday, LOCATION: DPU/DPW areas, incl.
12/10/2002 traffic at MSC & Construction
Management.
IMPACT: The upgrade will occur at the
Ref: Paul Pedron Login.
95 HTE Update Saturday, ACTIVITY: Load updated version 6.1 | Completed. U | 11/23/2002
11/23/2002 tape to test environment, following the
thru Utility Billing.
sunday, |
11/24/2002 LOCATION: ISD Computer room.
IMPACT: No affect on the production
Ref: Dennis Jones area.
96 HTE Disk Drives | To Be ACTIVITY: Add additional disk units to | Completed. U | 12/09/2002
Determined the test environment.

Ref: Dennis Jones

IMPACT: HTE system will be unavailable
during the disk install.
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97 ISD Friday, ACTIVITY: ISD performs maintenance | Completed. U | 11/23/2002
Maintenance 11/22/2002, tasks affecting MSC Purchasing.
after 5Spm. | ...
LOCATION: Purchasing Division.
IMPACT: Affects the Buyers and
Administrative Sections, but notthe DBE
Section. A one-time procedural change
will be necessary during the login on
Monday morning. Details are in the e-
mail note from Rupert to key personnel.
Ref: Rupert Prout
98 PeopleSoft To Be ACTIVITY: Perform maintenance of | Waiting for
Bi-Annual Determined FSPROD and HRPROD databases. the arrival of
Maintenance (Oneithera | ........ ... . .. . .. . .. .. .. ... scheduled
Saturday ora | LOCATION: ISD Start Date.
Sunday ) o
IMPACT: The systems and databases
Ref: Kari Alverson will be down for the day.
99 BRASS Update To Be ACTIVITY: Update the BRASS |Waiting for
Determined application. the arrival of
............................. scheduled
LOCATION: ISD Start Date.
Ref: Kari Alverson IMPACT: Budget system will unavailable
for 4 hours.
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